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SECTION 01010 ‑ SUMMARY 

[EDITOR:  The Project Manager is responsible for completion of DIV-01010.  Do not re-number or re‑name or delete any sections within 01010.]

PART 1.  GENERAL

1.1 
SCOPE
[EDITOR:  Input the brief background, project objectives, and a concise summary of the Statement of Work (SOW).  Directions or requirements shall not be included in this section.]

1.2 
PROJECT INFORMATION
A. Project Identification: [Insert the Project name and Project number].
B. Contractor: [Insert Contractor name and contact information].

C. Project Location: [Insert the zone, location, and building number.]
The location(s) of work (is) are in the 
    
 Property Protection Area

 

    
   Limited Area 
    
  Protected Area  
    
  Material Access Area. 
This location [is/is not] in an area controlled for radiological purposes.
1.3 
GOVERNMENT FURNISHED EQUIPMENT

A. CNS Pantex will furnish and install the following:
 [Provide a list of equipment or specify “None.”] 
B. CNS Pantex will provide and the Contractor will install the following:
 [Provide a list of equipment or specify “None.”]
1.4 
REQUESTS FOR INFORMATION (RFI) CONTRACTOR INSTRUCTIONS
A. An RFI is a contractor-initiated technical question; not an authorized change document. An RFI cannot be used to direct a change in contract requirements.  
The Contractor shall submit UCN-22350, “Request for Information (RFI),” electronically to the following e-mail address: project_records_man@pxy12.doe.gov to request clarification or additional information concerning the project.  Impacts to the cost or schedule shall be identified within the RFI (also see DIV-01010, Exhibit 1).
The contractor shall immediately advise CNS Pantex, via a contractor change proposal, when the CNS Pantex response to an RFI has a cost and/or schedule impact. 

Work undertaken without authorization from the CNS Pantex Contract Specialist is at the contractor's risk and expense.  
[Editor: Edit time as appropriate for each project.]

B. The Contractor shall allow 14 calendar days for CNS Pantex to respond to an RFI. 
1.5 
 INSTALLATION CHANGE REQUEST

A. The Contractor shall submit a PX-6290, “Installation Change Request” (ICR) electronically to the following e-mail address:  project_records_man@pxy12.doe.gov if a change in drawings or specifications is requested (see DIV-01010, Exhibit 2). 
B. CNS Pantex Engineering must concur with the ICR disposition prior to implementation.

[Editor:  Edit time as appropriate for each project.]

C. The Contractor shall allow 14 calendar days for CNS Pantex to respond to an ICR.
PART 2.  REQUIREMENTS

2.1
COMPLETE SYSTEM

A. The Contractor shall provide all incidental parts, labor, supplies, equipment, and materials necessary to provide a complete and functional system that performs as specified.

B. The Contractor shall follow all manufacturers’ recommendations and procedures for the installation of materials, equipment, and systems.

C. All equipment and systems shall comply with applicable government and industry codes, standards, laws, regulations, CNS-Pantex supplied drawings, and CNS Pantex-supplied specifications.

D. If two or more applicable codes, standards, laws, regulations, CNS Pantex-supplied drawings, or CNS Pantex-supplied specifications establish differing requirements, the Contractor shall comply with the most stringent requirement.

2.2 STATEMENT OF WORK

[Provide a systematic and logical arrangement of the elements of the scope of work.  Use chronological order to the maximum extent possible.  Define what is required, not how to perform it.  If a separate Statement of Work (SOW) is used, either reference it here or place it in this section in its entirety.  Using additional numbers and letters for more detail is acceptable.]

2.3 EXHIBITS

A.
Exhibit 1 – UCN-22350, “Request for Information (RFI)”
B.
Exhibit 2 – PX-6290, “Installation Change Request (ICR)”
2.4 REFERENCES 

A. GOVERNING DOCUMENTS
1. https://webapps.cns.doe.gov/LinksMgr/linksMgr?docType=RMSFlowdown&docNum=DIV-01010
B. 
AUTHORIZING DOCUMENTS

1. 
DIR-0001, “Roles and Responsibilities for Management and Operation of Pantex Plant”
C. 
RELATED DOCUMENTS


1.
None

D. 
GENERATED DOCUMENTS

1.
PX-6290, “Installation Change Request”
2.
UCN-22350, “Request for Information (RFI)”
E. 
RECORDS

1.
UCN-22350, “Request for Information (RFI)” RS 50000032
2.
PX-6290, “Installation Change Request” RS 50000032
END OF SECTION 01010
EXHIBIT 1 

UCN-22350, “Request for Information (RFI)”

USE MOST CURRENT ISSUE FOUND ON ONESOURCE, Just-in-Time Forms
EXHIBIT 2

PX-6290, “Installation Change Request”

USE MOST CURRENT ISSUE FOUND ON ONESOURCE, Just-in-Time Forms
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