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	Issue/CR #
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	000
	09/27/07
	All
	Incorporated requirements for turnover (01300)/start-up (01650)/cleaning (01710) and close out (01700). Deleted all content duplicated by  T&Cs. 

	002
	01/2012
	All
	Global changes to clarify Contractor requirements.

	003/U-51957
	
	4
	Submittals, deliverables, specialty tools and equipment needed for operation and maintenance must be turned over to Pantex prior to receiving final acceptance.
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SECTION 01800 – CONSTRUCTION COMPLETION AND ACCEPTANCE
1. USE AND POSSESSION AND FINAL ACCEPTANCE 
1.1. The Contractor shall notify CNS Pantex in writing, when the work associated with this contract is ready for Use and Possession (U&P) or Final Acceptance (FA).  U&P may be for the entire project or select elements of the project.  FA is only taken once ALL required submittals, as-builts and associated documents have been submitted and accepted.
1.2. The Contractor shall coordinate a U&P and/or FA walkdown with the Program Site Technical Representative (PSTR).  
(a) The Contractor shall document the inspection.
(b) All deficiencies and remaining work shall be documented on a Punch List (PX-5248).  The Punch List activities shall be addressed by the Contractor prior to receiving U&P or FA.
1.3. The Contractor shall complete all outstanding contract requirements, submittals, and deliverables prior to receiving FA.  These may include, but are not limited to, the following:

(a) Approved submittals, shop drawings and diagrams.

(b) Approved as-built drawings.

(c) Approved as-built specifications (when required).

(d) All operating and maintenance manuals.

(e) All warranties.

(f) Spare parts and maintenance materials.

(g) Any specialty tools or equipment that is not commercially available but needed for operations and maintenance. 

(h) Testing and training programs.

(i) Waste Stream closeout.

(j) Badge return.

(k) Dosimeter return.

(l) Affidavits and releases.

1.4. Contractor may submit an application for final payment after receiving a statement of FA from CNS Pantex.
2. WARRANTIES
2.1. The contractor shall follow all requirements of warranty set forth in the Terms and Conditions.
2.2. The Contractor shall obtain and is responsible for the required warranties and guaranties from lower tier subcontractors.
2.3. The warranties and guaranties of this provision are in addition to any other rights or remedies available to CNS Pantex under this contract or pursuant to applicable law.
2.4. These warranties and guaranties are in addition to any implied manufacturers' or other suppliers' warranties indicated in the specifications or the contract.
3. START-UP 

3.1. The Contractor shall:  
(m) Submit a Startup Plan for equipment and systems including Test Procedure, Test Schedule, and Test Reports to be utilized.  Procedures shall include pass/fail criteria.
(n) Verify and document that each piece of equipment or system has been checked for proper lubrication, drive rotation, belt tension, control sequence, internal fuses, or other conditions which may cause damage.
(o) Verify and document that tests, meter readings, and specified electrical characteristics meet requirements of the equipment or system manufacturer.
(p) Verify and document that support components for equipment are complete and tested.
(q) When covered in individual specification Sections, require manufacturer to provide authorized representative to be present at site to inspect, check and approve equipment or system installation prior to start-up, and to supervise placing equipment or system in operation.
(r) Submit a written report stating corrective actions taken to achieve startup and certify that equipment or system has been properly installed and is functioning correctly.  Also state any observation, site decisions or instructions given to CNS personnel that are supplemental or contrary to manufacturers written instructions.  Submit this report within 15 days after start-up.
4. TRAINING 
[EDITOR:  Reserve 4.0 if no training is required.)
4.1. The Contractor shall submit a plan of instruction for systems operation and maintenance (O&M) 30 days prior to first proposed training date. The plan shall include:
(s) The method of proposed training (video, factory trained, authorized representatives) for the operation, maintenance and trouble shooting of products associated with systems included in the startup plan.
(t) The Contractor, at a minimum, shall provide basic demonstration and instruction for proper operation and maintenance of each installed piece of equipment provided.

4.2. The Contractor shall conduct the training in accordance with the approved plan. Training requirements include:
(u) The Contractor shall prepare and insert additional data into operations and maintenance manuals when the need for additional data becomes apparent during instruction.  Manuals are to be supplemented with troubleshooting and repair data when absent from normal O&M submission.
(v) Include instructions by manufacturer’s representative when installers are not expert in the required procedures.
(w) Review maintenance manuals, record documentation, tools, spare parts and materials, lubricants, fuels, identification system, control sequences, trouble shooting, repairing, hazards, cleaning and similar procedures and facilities.
(x) For operational equipment, demonstrate start-up, shutdown, emergency operations, noise and vibration adjustments, safety, economy/efficiency adjustments, and similar operations.
(y) Review maintenance and operations in relation with applicable warranties and similar continuing commitments.
5. REFERENCES
5.1. GOVERNING DOCUMENTS
(z) https://pxweb.uad.pxplant.com:8201/RMS/ReqFlowdown.jsp?docno=DIV-01800
5.2.  AUTHORIZING DOCUMENTS
(aa) None
5.3. RELATED DOCUMENTS
(ab) None
5.4. FORMS
(ac) GENERATED FORMS
1. PX-5248, “Turnover Punchlist Form”
5.5. RECORDS
(ad) PX-5248, “Turnover Punchlist Form” RIDS R_024301
5.6. EXHIBITS
(ae) PX-5248, “Turnover Punchlist Form”
END OF SECTION 01800

EXHIBIT 1

PX-5248, “TURNOVER PUNCHLIST FORM”
Level of Use: Reference
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